

RegimeLens – Project Management

1. Sprint Planning Agenda

Sprint Length: 2 weeks

Sprint Goal:

Deliver an MVP vertical slice enabling a user to choose an asset, retrieve OHLCV, compute baseline indicators, cluster regimes, and visualise regimes on a chart, with a minimal explanatory summary.

Timebox | Agenda item | Purpose | Scrum Guide mapping

0–10 min | Opening + working agreements reminder | Reinforce Sprint Goal focus, timeboxes, Definition of Done | Sprint guardrails + DoD

10–25 min | Review top Product Backlog items | Ensure backlog items are understood and ordered | Product Backlog management

25–45 min | Topic 1: Why is this Sprint valuable? | Draft and finalise Sprint Goal | Sprint Planning Topic 1

45–70 min | Topic 2: What can be Done this Sprint? | Developers forecast/select items | Sprint Planning Topic 2

70–95 min | Topic 3: How will the chosen work get done? | Break into tasks | Sprint Planning Topic 3

95–110 min | Estimation + capacity check | Confirm feasibility | Capacity consideration

110–120 min | Confirm Sprint Backlog | Finalize commitment | Sprint Backlog definition

2. Sprint Planning Simulation & Communication Document

Sprint Planning Simulation:

Participants: Product Owner (PO), Scrum Master (SM), Developers

SM: Welcome. Outcome is Sprint Backlog (Goal + items + plan)

PO: Value is end-to-end RegimeLens workflow

Dev1: API vs dataset decision

PO: Use API + fallback dataset

Dev2: Use K-Means clustering

SM: Finalize Sprint Goal and forecast PBIs

Sprint Backlog (PBIs):

RL-01 to RL-05 selected (29 SP), RL-06 stretch

Detailed PBIs:

RL-01: Ticker input (3 SP)

RL-02: OHLCV retrieval (5 SP)

RL-03: Indicators (5 SP)

RL-04: Clustering (8 SP)

RL-05: Visualization (8 SP)

RL-06: Explanation (3 SP, stretch)

Task Breakdown:

- Input validation
- Data retrieval + fallback
- Data cleaning
- Indicators computation
- Feature scaling
- K-Means clustering
- Chart visualization
- Integration testing

Sprint Communication Document:

Document: RegimeLens Sprint 1 Communication Plan

Channels:

- Azure DevOps Boards (tracking)
- Daily Scrum (15 min)
- Teams for blockers ($\leq 2h$)
- PO clarification ($\leq 24h$)

Ceremonies:

- Sprint Planning (2h)
- Daily Scrum (15 min)
- Review (60 min)

- Retrospective (60 min)

Definition of Done:

- Code reviewed
- Tests passed
- End-to-end working
- Clear visualization
- Work item updated in Azure DevOps

3. Sprint Execution & Backlog Management

Sprint Execution Factors:

- No changes that endanger Sprint Goal
- Maintain quality
- Continuous refinement
- Scope clarification with PO

Backlog Management:

- Sprint Backlog updated daily
- Developers own backlog
- Daily Scrum adapts plan

Best Practices:

- Planning Poker estimation
- Continuous Integration
- Pull Requests + code reviews
- Azure DevOps tracking (Effort + Remaining Work)

4. Sprint Review and Sprint Retrospective

Sprint Review:

Purpose: Inspect increment and adapt backlog

Activities:

- Demo: asset → data → indicators → regimes → chart
- Collect stakeholder feedback

Outcomes:

- Add tooltips and explanations
- Reprioritize backlog

Sprint Retrospective:

Purpose: Improve team effectiveness

Outcomes:

- Add fallback dataset
- Improve data validation
- Standardize chart design

Improvements added to next Sprint Backlog